
Field Note Record
Contract No. Station Mile/Line: Staked by Date
009214 Project Limits MP86.0 & MP102.0 / LE-Line, I-90 N/A

Calculated by Date Work Started Date Work Completed  Date

T. Rushton 11/20/2021 8/25/2021 11/10/2021

Inspector Date Reviewed by Date
T. Rushton 11/20/2021 Todd Dellinger 11/22/2021

Checked by Date Materials Mgr. Date Materials

Dean A. Long 11/30/2021 No

B.I.#61 - Portable Changeable Message Sign - HR - Grp-2 & 4

                                   NOTE:  PCMS Board(s) being utilized on the Project.
           This Operation was for coverage of the continuing Night

                                                Shift performing B.I.#13 - Roadway Ex. Incl. Haul and for 
                                                Re-establishing median slope and drainage areas on-site 
                                                @ BR90/154 & BR90/140 Work Zones. Contractor set up  
                                                Traffic Control per Plan Sheets (TC-1 & TC-3) Inspected by
                                                T. Rushton WSDOT.

PCMS #121 & PCMS #123

                    *10/21 - E/B = 11.0 Hrs                                *11/2 - E/B = 3.0 Hrs
                   *10/21 - W/B = 9.0 Hrs                                 *11/2 - W/B = 6.0 Hrs 
                    *10/25 - E/B = 9.5 Hrs                                 **11/3 - E/B = 12.5 Hrs
                   *10/26 - W/B = 10.0 Hrs                                 *11/3 - E/B = 7.5 Hrs  
                   *10/27 - W/B = 4.5 Hrs                                  *11/3 - W/B = 2.5 Hrs
                  **10/27 - W/B = 10.0 Hrs                               **11/4 - W/B = 5.5 Hrs 
                    *10/29 - W/B = 2.0 Hrs                                **11/8 - W/B = 10.0 Hrs 
                      *11/1 - W/B = 5.0 Hrs                                 **11/8 - E/B = 7.5 Hrs
                    **11/2 - W/B = 5.0 Hrs                                  *11/8 - W/B = 4.5 Hrs
                     **11/2 - E/B = 5.0 Hrs                                  *11/9 - W/B = 7.0 Hrs
                                                                                        *11/10 - W/B = 9.5 Hrs

*Grp-2 Total Hours = 91.0 Hrs
**Grp-4 Total Hours = 55.5 (Rounded Up) = 56.0Hrs

Total = 147.0 Hrs

                                                     OK to  PAY = 147.0 Hrs

                       (See Attached Contractors Daily Report of Traffic Control - Summary)

Shipment Tag/Stamp # Make/Model/Product #
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Item 
Num

Material Brand 
Name/Model Type

Manufacturer Brand Name / 
Model Type

RAMS/QP
L Ref. No.

Code Basis of 
Accept

Acceptance
Used 
Y/N

FNR #
(Office Use)

Date Quan.

Item Num Item Description Grp Date Work 
Completed

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. No.
Init. Date  Init. Date

0061 PORTABLE CHANGEABLE 
MESSAGE SIGN 

2 11/5/21 HR 91 1215 DAL 12/1/21 EK 12/1/21 40

0061 PORTABLE CHANGEABLE 
MESSAGE SIGN 

4 11/5/21 HR 56 1216 DAL 12/1/21 EK 12/1/21 40

Attachments

C9214 TC Summary 10-
21 to 11-10.pdf
Adobe Acrobat Document
3.36 MB


























































